Project: STH 29

IH 94 - CHIPPEWA FALLS

Major Project Status Report
February, 2005

Enumeration Year: 1991 District: 06

Current Status

TOTAL PROJECT COST ESTIMATE INFORMATION
(Original and Current Estimates)

Cost Category

Cost to Date
(Millions)

Estimated
Cost to
Complete
(Millions)

Project Cost Estimate (Millions)

Original Estimate

Currrent Estimate

Change Since Last
Report

Estimatein
1990 Dollars

Estimatein
2005 Dollars

Feb. 2005

Aug. 2005

Cost
(Millions)

Per cent

Reason for Changein Cost Estimate

Design

$14.1

$5.9

$14.1

N/A

N/A

N/A

This project is made up of two independent enumerations - the Chippewa Falls Bypass was
enumerated in 1989, and the connection between the bypass and |H 94 was enumerated in 1991
The Final EIS was substantially different than the Draft EIS and design concepts that were the
foundation of the enumeration estimates; this has resulted in increased design cost

Real Estate

$14.5

$7.1

$14.0

$14.6

N/A

N/A

N/A

This project is made up of two independent enumerations - the Chippewa Falls Bypass was enumerated in 1989, and|
the connection between the bypass and IH 94 was enumerated in 1991
Real estate values have increase and average 7-8 percent since enumeration
The Final EIS preferred alternative was much different from the Draft EI'S used for the enumeration estimates -
differencein rea estate needed to construct the project vs. the enumeration estimate include:

o 22 acres of additional land for right-of-way

o 9 additional residential relocations were required

0 4 additional commercial relocations were required

o 4 interchanges were added in the final design process
4 interchanges were added in the final design process

Construction

$92.4

$26.5

$53.0

$104.3

$118.9

N/A

N/A

N/A

e This project is made up of two independent enumerations - the Chippewa Falls Bypass was

Totals

$121.1

$26.5

$63.1

$124.2

$147.6

N/A

N/A

N/A

enumerated in 1989, and the connection between the bypass and I|H 94 was enumerated in 1991
The Final EIS preferred alternative was much different from the Draft EI'S used for the enumeration

estimates:
o Current estimate includes 4 interchanges not anticipated at the time of enumeration

Construction delivery isincluded in the current estimate; this was not included with the
enumeration estimates
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